COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2001

ESTI MATE SUMVARY 14: 28: 40
CONTI D: C13162 ESTI MATE NO. 0006 PROG SPEC YR 1999
PCN: 13162-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TI ME ALLOW 115 WORK DAYS
SH 121 & SH 88 UPGRADE S| GNALS PERCENT TIME:  72.17 ORI G TIME ALLOW 95 WORK DAYS
PROJIECT NO. SHE R600- 149
Upgr ade Signal s
NAVE OF ROAD: SH 121 & SH 88
PRQJIECT COUNTI ES: ARAPAHCE, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
MYR GROUP, | NC. dba Sturgeon Electric PAY PERI OD ENDI NG 07/19/ 2001 DATE TI ME STARTED 01/15/2001
12150 E. 112TH AVE. DATE LET 10/ 26/ 2000 DATE WORK BEGAN 01/ 24/ 2001
DATE AWARDED 11/09/ 2000 DATE TI ME STOPPED 11/27/2001
DATE CONTRACT EXECUTED  12/05/2000 DATE ACCEPTED 11/27/ 2001
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 01/ 15/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 829, 027. 07 PARTI Cl PATI NG $ 612, 315. 58 $ 257, 103. 40
AWARD PRQJECT AMT:  $ 764, 938. 50 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 73.86% TOTAL EARNI NGS 612, 315. 58 257, 103. 40
FUNDS AVAI LABLE: $ 216, 711. 49 STOCKPI LED MATERI ALS 0.00 -18,832.55
GROSS EARNI NGS 612, 315. 58 238, 270. 85
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -8,704.74 -3,664.56
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 603, 610. 84 234, 606. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 603, 610. 84 234, 606. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 234, 606. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13162- BI D ESTI MATE RUN 07/ 19/ 2001
PRQJECT: SHE R600- 149 ESTI MATE NO 0006 14: 28: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00821 REMOVAL OF SI GN PANEL 1. 000 1.000
EACH 0. 000 0. 00
80. 00000 1. 000 80. 00
0010 202-00828 REMOVAL COF TRAFFI C SI GNAL EQUI PMENT 1.000 0.200
LS 0. 000 0. 00
31, 850. 00000 0. 200 6, 370. 00
0015 202-00848 REMOVAL OF TRAFFI C SI GNAL CONTROLLER AND CABI NET 1. 000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0020 203-01597 POTHOLI NG 54. 500 54. 500
HOUR 0. 000 0. 00
140. 00000 54.500 7,630. 00
0025 210-00815 RESET SI GN PANEL 10. 000 4.000
EACH 0. 000 0. 00
135. 00000 4.000 540. 00
0030 210-00867 RESET FI RE PREEMPTION UNI'T 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 210-00870 RESET COORDI NATI ON UNI T 3. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0040 250-00110 *HEALTH AND SAFETY OFFI CER 33. 500 27.500
HOUR 0. 000 0. 00
91. 00000 27.500 2,502.50
0045 503-00036 *DRI LLED CAI SSON (36 | NCH) 30. 000 30. 000
LF 0. 000 0. 00
100. 00000 30. 000 3, 000. 00
0050 503-00042 *DRI LLED CAI SSON (42 | NCH) 136. 000 136. 000
LF 0. 000 0. 00
170. 00000 136. 000 23,120. 00
0055 503-00048 *DRI LLED CAI SSON (48 | NCH) 84. 000 84. 000
LF 0. 000 0. 00

200. 00000 84. 000 16, 800. 00



CONTI D: C13162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13162-BI D ESTI MATE RUN 07/ 19/ 2001
PRQJECT: SHE R600- 149 ESTI MATE NO 0006 14: 28: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 503-00054  *DRILLED CAI SSON (54 | NCH) 21. 000 21. 000
LF 0. 000 0.00
340. 00000 21. 000 7, 140. 00
0065 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 968. 500 1, 897. 500
LF 0. 000 0. 00
13. 00000 1, 897. 500 24, 667. 50
0070 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 3, 638. 000 3, 638. 000
LF 0. 000 0.00
10. 00000 3, 638. 000 36, 380. 00
0075 613-10000 WRING 1. 000 0. 200
LS 0. 000 0. 00
14, 000. 00000 0. 200 2, 800. 00
0080 613-70250 LUM NAI RE HI GH PRESSURE SCODI UM (250 WATT) 11. 000 8. 000
EACH 0. 000 0.00
350. 00000 8. 000 2, 800. 00
0085 613-70400 LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 4. 000 0. 000
EACH 4. 000 1, 440. 00
360. 00000 4. 000 1, 440. 00
0090 614-00011  SIGN PANEL (CLASS I) 90. 000 15. 000
SF 0. 000 0.00
38. 00000 15. 000 570. 00
0095 614-70117  PEDESTRI AN SI GNAL FACE (16) 24.000 14. 000
EACH 8. 000 4, 000. 00
500. 00000 22. 000 11, 000. 00
0095 MATERI AL ALLOMNCE PEDESTRI AN S| GNAL FACE (16 | NCH) 0. 000
EACH 0. 000 0.00
288. 31000 0. 000 0. 00
0100 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 72.000 28. 000
EACH 28. 000 18, 620. 00
665. 00000 56. 000 37, 240. 00
0100 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE (12-12-12) 0. 000
EACH 0. 000 0.00
420. 63000 0. 000 0. 00



CONTI D C13162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13162- BI D ESTI MATE RUN 07/ 19/ 2001
PRQJECT: SHE R600- 149 ESTI MATE NO 0006 14: 28: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 614-70448  TRAFFI C SI GNAL FACE (12-12-12-12) 7.000 3. 000
EACH 2. 000 1, 600. 00
800. 00000 5. 000 4,000. 00
0105 MATERI AL ALLOWANCE TRAFFI C S| GNAL FACE 0. 000
(12-12-12- 12- 12)
EACH 0. 000 0.00
187. 90000 0. 000 0.00
0110 614-72860  PEDESTRI AN PUSH BUTTON 24.000 14. 000
EACH 8. 000 1, 440. 00
180. 00000 22.000 3, 960. 00
0110 MATERI AL ALLOWANCE PEDESTRI AN PUSH BUTTON 0. 364
EACH -0.364 -21.05
57. 89000 0. 000 0.00
0115 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 4.000 1. 000
EACH 2. 000 43, 450. 00
21, 725. 00000 3. 000 65, 175. 00
0115 MATERI AL ALLOWANCE VI DEO DETECTI ON SYSTEM 1. 000
EACH -1.000 -18, 811. 50
18, 811. 50000 0. 000 0.00
0120 614-81010  TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 15. 000 5. 000
EACH 7.000 151, 200. 00
21, 600. 00000 12. 000 259, 200. 00
0125 614-84000 TRAFFI C SI GNAL PEDESTAL POLE STEEL 0. 000 0. 000
EACH 0. 000 0.00
2, 250. 00000 0. 000 0.00
0130 614-86240  TRAFFI C SI GNAL CONTROLLER (TYPE 170) 1. 000 0. 000
EACH 0. 000 0.00
16, 200. 00000 0. 000 0.00
0135 626- 00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 12, 800. 00
32, 000. 00000 1. 000 32, 000. 00
0140 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 1, 476. 000 510. 000
SF 0. 000 0.00

5. 70000 510. 000 2,907.00



CONTI D: C13162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13162-BI D ESTI MATE RUN 07/ 19/ 2001
PRQJECT: SHE R600- 149 ESTI MATE NO 0006 14: 28: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 84. 500 31. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
19. 50000 31. 000 604. 50
0150 630-00000 *FLAGG NG 1, 018. 000 382. 000
HOUR 223. 500 8, 269. 50
37. 00000 605. 500 22, 403. 50
0155 630-00002  *TRAFFI C CONTROL SUPERVI SOR 115. 000 52. 500
DAY 29. 500 8, 555. 00
290. 00000 82. 000 23, 780. 00
0160 630-00003  UNI FORVED TRAFFI C CONTROL 32.000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0165 630-00007 *TRAFFI C CONTROL | NSPECTI ON 1. 000 1. 000
DAY 0. 000 0. 00
105. 00000 1. 000 105. 00
0170 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 8. 000
EACH 6. 400 832. 00
130. 00000 14. 400 1, 872. 00
0180 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0185 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 120. 000 60. 000
SF 48. 000 816. 00
17. 00000 108. 000 1, 836. 00
0190 630-80380 *TRAFFI C CONE 250. 000 76. 000
EACH 60. 800 851. 20
14. 00000 136. 800 1, 915. 20
0195 700-70010 F/ A M NOR CONTRACT REVI SI ONS 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C13162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13162- BI D ESTI MATE RUN 07/ 19/ 2001
PRQJECT: SHE R600- 149 ESTI MATE NO 0006 14: 28: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0205 700-70042 F/ A RAI LROAD FLAGG NG 4, 316. 420 3, 047. 680
FA 0. 000 0.00
1. 00000 3, 047. 680 3,047. 68
0210 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 1, 469. 700 0. 000
FA 1, 469. 700 1, 469. 70
1. 00000 1, 469. 700 1, 469. 70
0215 630-80358  FLASH ARROW PANEL (C TY) 2.000 1. 000
EACH 0. 800 1, 760. 00
2, 200. 00000 1. 800 3, 960. 00
0220 900-00006 ADDED | TEM (DOLLAR)/ REPAIR OF UN-LOCATED CDOT FI BER 2, 550. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0225 900-00006 ADDED | TEM (DOLLAR)/ REI MBURSEMENT FOR ADDI TI ONAL WORK 11, 850. 000 0. 000
ON SI GNAL POLES & MAST ARM
DOL 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 829,027.07 $ 238,270.85% 612,315.58

PROJECT TOTAL CURRENT AMI $ 829,027.07 $ 238,270.85% 612,315.58



